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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the January 21, 2016 Lifecycle Report Project Managers Meeting.

Shannon Ortiz, Project Manager
U.S. Department of Energy, Richland Operations Office

Melinda Brown, Project Manager
Washington State Department of Ecology

D(id Elnan, Projet P ianagerg
U.S. Environmental Protection Agency
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1.0 Administrative Items

The list of attendees for the January 21, 2016 Lifecycle Report Project Managers Meeting
(PMM) is provided as Attachment A. Action items were reviewed during the PMM and current
status is summarized in Attachment B. Any items that were agreed to be entered in the
Administrative Record are listed in Attachment C.

Approval of Previous Meeting Minutes:
Meeting minutes from the December 10, 2015 PMM were signed by the M-036-01 Project
Managers; Shannon Ortiz from RL, Melinda Brown from Ecology and David Einan from EPA.

Upcoming Meetings:
The next M-036-01 quarterly milestone review meeting is scheduled for March 17, 2016. The
next Lifecycle Report Project Managers Meeting will be scheduled for March 3, 2016.

Attachments:

* Attachment A - List of Attendees

* Attachment B - Action Tracking List
* Attachment C - Administrative Record Items

2.0 Review of Lifecycle Report Status

Status of the 2016 Lifecycle Report:
The Final 2016 Lifecycle Report was submitted to EPA and Ecology on January 20, 2016, ahead
of the January 31, 2016 milestone due date. The draft Fact Sheet for the 2016 Lifecycle Report
was provided to EPA and Ecology and any comments will be submitted to RL by February 1,
2016.

2017 Lifecycle Report Development:
The anticipated schedule for detailed analyses of future cleanup action alternatives (Table B-6 of
the 2016 Lifecycle Report) was reviewed along with the proposed milestone due dates for
Central Plateau cleanup (M-15, M-16, M-37, M-85 and M-94) that are undergoing public
comment (extended until February 12, 2016). A summary of public comments submitted to date
was also reviewed. After discussion, the Lifecycle Report Project Managers agreed that there
were no proposed milestone due dates or other drivers to include an alternatives analysis in the
2017 Lifecycle Report, so one will not be included in the 2017 Lifecycle Report.

3.0 Action Items

The Project Managers reviewed the Action Tracking List in Attachment B. No new actions were
added.
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ATTACHMENT A - LIST OF ATTENDEES

Lifecycle Report Project Managers Meeting

January 21, 2016

PRINTED NAME ORGANIZATION
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ATTACHMENT B - ACTION TRACKING LIST

This Action Tracking List is current as of January 21, 2016. No new actions were added at the
Project Managers Meeting.

Action Actionee Action Description Date Date Status NotesNo.neAcinDscito Opened Closed _______
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ATTACHMENT C - ADMINISTRATIVE RECORD ITEMS

The following documents were identified to be entered into the Administrative Record:

* December 10, 2015, Lifecycle Report Project Managers Meeting minutes.
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